

# Ready to Open Monthly CSRB Report

March 2026

# RTO Timeline

## Ready to Open Cohort 2026

All schools have successfully completed RTO I.

RTO II reviews by OCS Consultants are currently in progress.

March CSRБ reports encompass updates on the following: initial enrollment, facility, staffing, and traffic study status.

March, April: Brief Updates to CSRБ regarding school progress.

May: Schools deemed at risk of opening successfully will present virtually.

May, June: Detailed Readiness Reports provided.

June CSRБ: Final RTO decisions/votes.

# Readiness Criteria

## Enrollment

Break-even enrollment met

## RTO Progress Report

All areas emerging or quality

## Budget

Valid break-even budget submitted;  
clear understanding of operational  
budget

## Facility

Educational Certificate of Occupancy -  
receipt or substantial progress toward  
receipt and contingency plan.

### CSRB Voting Options:

1. {School Name} is approved as ready to open.
2. {School Name} is approved as ready to open contingent upon:
3. {School Name} is not ready to open. (options would be to delay or withdrawal from RTO)

# March 2026 RTO Reports

# BH<sub>2</sub> STREAM Academy

## 64C- Rocky Mount

**Year 1 Grades- K-7      Fully Operational- K-8**

- **Accelerated Timeline**
- **Approved YR1 ADM:** 280
- **March Enrollment:** 204 (72.9% of projected)
- **Breakeven number:** 259
- **Facility Update:** Relocation location has an ECO, pending approval.
- **Staffing:** School leader has been hired.
- **First Day of School:** July 13, 2026
- **Traffic Study:** Not conducted yet; pending CSRB relocation approval



# Carolina Collegiate High School

68D- Durham County

Year 1 Grades- 9th

Fully Operational- 9-12

- **Approved YR1 ADM:** 200
- **March Enrollment:** 172 (86% of projected)
- **Breakeven number:** 160
- **Facility Update:** Demo completed Feb 19th. CDs and building permits submitted and should be back around March 15th.
- **Staffing:** Hired, Exec. Director, COO, Principal, Dean of Culture, EC Director, Director of Engineering
- **First Day of School:** Aug 17, 2026
- **Traffic Study:** Completed December 2025



# FOCUS Academy

## 94L - Wake County

Year 1 Grades- K-4

Fully Operational- K-8

- **Accelerated Timeline**
- **Approved YR1 ADM:** 200
- **March Enrollment:** 97 (49% of projected)
- **Breakeven number:** 146
- **Facility Update:** Retrofits pending; ECO pending (former school facility).
- **Staffing:** School leader has been hired.
- **First Day of School:** August 17, 2026
- **Traffic Study:** Pending; assessing need based on prior school use.



# IDYL- Wake

92J- Wake County

Year 1 Grades- K-4

Fully Operational- K-8

- **Fast Track Replication**
- **Approved YR1 ADM:** 350
- **March Enrollment:** 162 (47% of projected)
- **Breakeven number:** 300
- **Facility Update:** Leasing the former Raleigh Oak CA building, awaiting renewed ECO/Fire Inspections/retrofits for new signage.
- **Staffing:** Hired- Principal, EC Director
- **First Day of School:** August 10, 2026
- **Traffic Study:** Traffic study not required due to prior school use



The IDYL  
Charter School

**EVERY** child  
**EVERY** day  
**EVERY** way

# RYZE Academy

34M- Guilford County

Year 1 Grades- K-4

Fully Operational- K-8

- **Accelerated Timeline**
- **Approved YR1 ADM:** 250
- **March Enrollment:** 137 (55% of projected)
- **Breakeven number:** 150
- **Facility Update:** Relocation within 10 miles requested; lease to be completed by mid-March '26; awaiting the ECO from landlord. Sharing space with Liberty Charter.
- **Staffing:** 3/25 hired; Principal, Director of Ops, Lead Teacher (licensed Fall '26).
- **First Day of School:** August 17, 2026
- **Traffic Study:** Completed by current school.



# NC Connections Academy

CoC- Statewide FULLY Virtual

Year 1 Grades- K-12

- **Approved YR1 ADM:** 750
- **March Enrollment:** 1046 (146% of projected)
- **Breakeven number:** 500
- **Facility Update:** Lease was signed and will be in effect starting May 1, 2026; Pending CoC approval for this office space; all retrofitting is in process within the office space.
- **Staffing:** 0/25
- **First Day of School:** August 12, 2026
- **Traffic Study:** Unnecessary for this school use.



**CONNECTIONS**  
**ACADEMY®**

**by Pearson**

# Warren YES

93B- Warren County

Year 1 Grades- K-6

Fully Operational- K-12

- **Approved YR1 ADM:** 204
- **March Enrollment:** 164 (83% of projected)
- **Breakeven number:** 182
- **Facility Update:** The lease between WYES and 22Beacon was completed on February 10, 2026. Permitting for retrofits and module classrooms slab/ordering are in progress.
- **Staffing:** 0/25
- **First Day of School:** August 12, 2026
- **Traffic Study:** Both the Town of Norlina and the NC DOT have reviewed and approved our traffic/circulation plan.



**Warren**  
Young Explorers School

# Upcoming RTO Cohorts

## 2026 Fall Open Cohort

\*Accelerated \*\*Fast Track Replication

1. Warren Young Explorers School
2. North Carolina Connections Academy
3. Carolina Collegiate HS
4. FOCUS Academy\*
5. IDYL- Wake\*\*
6. RYZE Academy\*
7. BH2 STREAM\*

## 2027 Fall RTO Cohort

1. Bettis Academy DY1
2. Granite Charter Academy DY1
3. Hype Leadership Academy DY1
4. Centerpoint Classical Academy DY1
5. Legacy Traditional School DY1
6. Celeste Beauty School
7. Somerset Academy